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• Feedback orbit control

• Sector 35 photon diagnostics status
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RF Beam Position Monitor
Status & Plans

• Present system is generally meeting beam sta-
bility specifications (± 5% of beam size).

• Monopulse system limitations impact storage
ring bunch pattern (dead-time requirement).

• RF front-end components lossy (14 dB insertion
loss), requiring “target cluster” current > 4 mA.

• Long-term drift/intensity dependence continues
to be a challenge.
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RF Beam Position Monitor
Status & Plans (cont’d)

• Plan to replace passive rf front-end to enhance
signal strength (Phase I) and reduce dead time
requirement to < 100 ns with further improve-
ment in signal strength (Phase II).

• Monopulse BPM Upgrade Review 4/24/98

Comments from Review Committee:

• “The phased approach that was presented is
reasonable and conservative”

• “The plan to evaluate several implementations
with beam-based studies is sensible”

• Testing with Phase I mods completed 4/98.

• Schedule is to install one full sector with Phase I
and Phase II modifications (discrete compo-
nents) for testing with beam in early CY 1999.

• Full ring upgrade by summer, 1999.
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RF Beam Position Monitor
Status & Plans (cont’d)

• Commercially available narrow-band (300 Hz)
switched receivers are in-house (42 units + 8
spares).

• To be located at 21 ID source points.

• Superior long-term drift performance and
reduced bunch pattern dependence for local
feedback/source point control.

• Installation/commissioning of up to eight sectors
(sixteen channels) for each of the July, October,
and December shutdowns is planned.

• Complete system planned for commissioning in
early CY 1999.
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Monopulse vs. Switched Receiver Comparison
(Vertical)

Courtesy of O. Singh, ANL
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XFD/ASD X-ray Stability Task Force
(XAXSTF)

• Interdivisional group brought into existence at
ALD request in early 1997 to investigate meth-
ods for improving beam stabilization

• Om Singh, ASD-DIAG chair

• Concept:
Insertion device X-BPMs subject to influence
of variable stray radiation sources (bending
magnets, quadrupoles, correctors)

Introduction of chicane in lattice eliminates stray
radiation from X-BPM field of view

• Logistics, ray tracing studies, machine studies
(3/97 - present) show feasibility of concept

• Sector 34 chosen for trial of concept
- Insertion device, front end in place

- User beamline scheduled for CY 1999

- Ring mechanical modifications scheduled for 10/98
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XFD/ASD X-ray Stability Task Force
(XAXSTF)

• Commercial rf BPMs, BM & ID X-BPMs, plus
monopulse BPM diagnostics available for com-
parison in Sector 34.

• Potential exists for true sub-micron beam posi-
tion measurement and stabilization.

• Novel ideas, i.e., use of radiation from corrector
magnets for x-ray beam position independent of
insertion device gap, will be investigated.

• Special purpose X-BPM blade actuator with
large scan range will be used to map radiation
fields in large aperture.
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78 mrad

Insertion Device

X-ray BPMs
(16, 20 meters
from source)

ID photons

5 meters

77 mrad

Stray radiation from upstream
BM dipole, quadrupoles, sex-
tupoles, and correctors

Stray radiation from downstream
AM dipole, quadrupoles, sextu-
poles, and correctors

6 mm

Positron Trajectory

Concept for Elimination of X-BPM Background Signals
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Real-Time Closed Orbit Feedback
(John Carwardine, Frank Lenkszus)

• Commissioned 7/97 during user beam operation.

• Beam stability better than 2.5 microns rms verti-
cal, 5 microns rms horizontal, (.01 - 30 Hz).

• Employs up to 160 BPMs and 38 correctors.

• Performs all-digital real-time global correction at
1 kHz; 2 kHz starting 5/98.

• Provides powerful diagnostic for identification of
noise sources and malfunctioning BPMs.

• Upgrade to use up to 80 correctors in process for
improved performance.



Argonne National Laboratory
Advanced Photon Source
ASD Diagnostics

Univ. of Chicago Review
Glenn Decker
May 11, 1998



Argonne National Laboratory
Advanced Photon Source
ASD Diagnostics

Univ. of Chicago Review
Glenn Decker
May 11, 1998

APS Horizontal Beam Position Stability History

No Feedback

With Feedback

Operation Period

95
-6

96
-1

96
-5

97
-2

97
-3

97
-4

97
-5

97
-6

97
-7:

1

97
-7:

2

98
-1

98
-2

Ho
riz

on
tal

 RM
S B

ea
m 

Mo
tio

n (
mi

cro
ns

)

0.00

5.00

10.00

15.00

20.00

25.00

30.00

35.00

40.00

45.00

APS Vertical Beam Position Stability History

No Feedback

With Feedback

Operation Period

95
-6

96
-1

96
-5

97
-2

97
-3

97
-4

97
-5

97
-6

97
-7:

1

97
-7:

2

98
-1

98
-2

Ve
rtic

al 
RM

S B
ea

m 
Mo

tio
n (

mi
cro

ns
)

0.00

2.00

4.00

6.00

8.00

10.00

12.00

14.00

16.00

18.00

Slow Drift Correction Refined
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Control Improved
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Noisy Sextupole Power
Supply Repaired

Feedback System
Dynamics Improved
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(1) Low-frequency random noise from sextupole

(2) Narrow-band source at 248Hz from oscillating

(3) Broad-band noise caused by bad BPM in

power supply with poor regulation.

corrector power supply.

sector 6 (not real orbit motion).
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Sector 35 Beam Diagnostics
Photon Beamlines

Recent Results

• First measurements of injection process for top-up
studies using a dual-sweep streak camera and a
gated camera

• First measurements on a stored beam with an x-
ray synchroscan streak camera

• Low vertical beta lattice beam size measurements

• On-line logging of beam size and position as pro-
cess variables
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FY98/99 Sector 35 Plans

35-ID/AM Sources

• Fabrication and installation of in-vacuum mono-
chromator chamber (6/98).

• Beam studies using third harmonic ID radiation.

• Beam studies using AM dipole radiation.

• Tests of cryo-cooled CCD camera and time-
resolved imaging techniques on the x-ray sources.

35-BM Source

• Completion of front-end installation.

• Transport beamline installation to 35 BM-A, C
experimental stations, providing 4 x magnification
with corresponding resolution improvement to
approx. 10 microns rms.
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Summary - Sector 35

• Operations support provided by on-line logging
of beam size.

• Stored beam quality/stability readily assessed
using beam images available in MCR.

• Time-resolved imaging capability is used to study
top-up dynamics issues and machine physics
phenomena.

• 35-ID provides beam divergence measurements
at the 1-2% coupling level. (CDR Design 10%)

• ID beamline upgrade will support third harmonic
operations and measurement capability in the
0.3% coupling domain.
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Low-Energy Undulator Test Line
(LEUTL) Diagnostics

• Significant FY98 funding ($220k) from LDRD

• Scope:
- Investigate optimal design for single-pass beam
  position monitor employing standard pickups

- Implement button pickup design for trajectory
  control through LEUTL end-station undulators

- Investigate optical diagnostics for LEUTL particle
  beam

- Optical transition radiation (OTR)
- YAG crystals
- Far infrared transition/diffraction radiation

• Status
- Three pickup electrode designs complete

- Two designs in fabrication (stripline + small button)

- S-band BPM electronics prototyping complete

- Linac beam parameters quantified using OTR and
  YAG crystal methods (Linac stations 1 and 5)
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	Diagnostics
	• RF beam position monitor status & plans
	• X-ray BPM plans
	• Feedback orbit control
	• Sector 35 photon diagnostics status
	• LDRD - Low-energy undulator diagnostics

	RF Beam Position Monitor Status & Plans
	• Present system is generally meeting beam stability specifications ë(± 5% of beam size).
	• Monopulse system limitations impact storage ring bunch pattern (dead-time requirement).
	• RF front-end components lossy (14 dB insertion loss), requiring “target cluster” current > 4 mA.
	• Long-term drift/intensity dependence continues to be a challenge.

	RF Beam Position Monitor Status & Plans (cont’d)
	• Plan to replace passive rf front-end to enhance signal strength (Phase I) and reduce dead time ...
	• Monopulse BPM Upgrade Review 4/24/98
	Comments from Review Committee:
	• “The phased approach that was presented is reasonable and conservative”
	• “The plan to evaluate several implementations with beam-based studies is sensible”
	• Testing with Phase I mods completed 4/98.
	• Schedule is to install one full sector with Phase I and Phase II modifications (discrete compon...
	• Full ring upgrade by summer, 1999.


	RF Beam Position Monitor Status & Plans (cont’d)
	• Commercially available narrow-band (300 Hz) switched receivers are in-house (42 units + 8 spares).
	• To be located at 21 ID source points.
	• Superior long-term drift performance and reduced bunch pattern dependence for local feedback/so...
	• Installation/commissioning of up to eight sectors (sixteen channels) for each of the July, Octo...
	• Complete system planned for commissioning in early CY 1999.

	XFD/ASD X-ray Stability Task Force (XAXSTF)
	• Interdivisional group brought into existence at ALD request in early 1997 to investigate method...
	• Om Singh, ASD-DIAG chair
	• Concept:
	Insertion device X-BPMs subject to influence
	of variable stray radiation sources (bending
	magnets, quadrupoles, correctors)
	Introduction of chicane in lattice eliminates stray
	radiation from X-BPM field of view
	• Logistics, ray tracing studies, machine studies (3/97 - present) show feasibility of concept
	• Sector 34 chosen for trial of concept

	- Insertion device, front end in place
	- User beamline scheduled for CY 1999
	- Ring mechanical modifications scheduled for 10/98

	XFD/ASD X-ray Stability Task Force (XAXSTF)
	• Commercial rf BPMs, BM & ID X-BPMs, plus monopulse BPM diagnostics available for comparison in ...
	• Potential exists for true sub-micron beam position measurement and stabilization.
	• Novel ideas, i.e., use of radiation from corrector magnets for x-ray beam position independent ...
	• Special purpose X-BPM blade actuator with large scan range will be used to map radiation fields...

	Low-Energy Undulator Test Line (LEUTL) Diagnostics
	• Significant FY98 funding ($220k) from LDRD
	• Scope:
	- Investigate optimal design for single-pass beam
	position monitor employing standard pickups
	- Implement button pickup design for trajectory
	control through LEUTL end-station undulators
	- Investigate optical diagnostics for LEUTL particle
	beam
	- Optical transition radiation (OTR)
	- YAG crystals
	- Far infrared transition/diffraction radiation
	• Status

	- Three pickup electrode designs complete
	- Two designs in fabrication (stripline + small button)
	- S-band BPM electronics prototyping complete
	- Linac beam parameters quantified using OTR and
	YAG crystal methods (Linac stations 1 and 5)
	78 mrad
	Insertion Device
	X-ray BPMs (16, 20 meters from source)
	ID photons
	77 mrad
	Stray radiation from upstream BM dipole, quadrupoles, sextupoles, and correctors
	Stray radiation from downstream AM dipole, quadrupoles, sextupoles, and correctors
	6 mm

	Sector 35 Beam Diagnostics Photon Beamlines
	Recent Results
	• First measurements of injection process for top-up studies using a dual-sweep streak camera and...
	• First measurements on a stored beam with an x- ray synchroscan streak camera
	• Low vertical beta lattice beam size measurements
	• On-line logging of beam size and position as process variables


	Real-Time Closed Orbit Feedback
	(John Carwardine, Frank Lenkszus)
	• Commissioned 7/97 during user beam operation.
	• Beam stability better than 2.5 microns rms vertical, 5 microns rms horizontal, (.01 - 30 Hz).
	• Employs up to 160 BPMs and 38 correctors.
	• Performs all-digital real-time global correction at 1 kHz; 2 kHz starting 5/98.
	• Provides powerful diagnostic for identification of noise sources and malfunctioning BPMs.
	• Upgrade to use up to 80 correctors in process for improved performance.


	FY98/99 Sector 35 Plans
	35-ID/AM Sources
	• Fabrication and installation of in-vacuum monochromator chamber (6/98).
	• Beam studies using third harmonic ID radiation.
	• Beam studies using AM dipole radiation.
	• Tests of cryo-cooled CCD camera and time- resolved imaging techniques on the x-ray sources.

	35-BM Source
	• Completion of front-end installation.
	• Transport beamline installation to 35 BM-A, C experimental stations, providing 4 x magnificatio...


	Summary - Sector 35
	• Operations support provided by on-line logging of beam size.
	• Stored beam quality/stability readily assessed using beam images available in MCR.
	• Time-resolved imaging capability is used to study top-up dynamics issues and machine physics ph...
	• 35-ID provides beam divergence measurements at the 1-2% coupling level. (CDR Design 10%)
	• ID beamline upgrade will support third harmonic operations and measurement capability in the 0....
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